

Graphics Engine Development Project

Internship Weekly Report

1. Report Information

Report Period:

Week 3 (10/18/2025 ~ 10/24/2025)

Submission Date:

10/26/2025

Participants:

[Tae Hwan], [Intern 2]

2. Milestone Progress

Current Week Target	Completion Status
- Implementation of Grayscale Conversion - Implementation of Binarisation - Implementation of Bitmap-to-DotMatrix Converter	

3. Individual Progress Report

Participant: Tae Hwan Kim

Tasks Completed: Implementation of Grayscale Conversion

Technical Challenges Encountered: x

Solutions Applied: x

Participant: Intern 2

Tasks Completed:

Technical Challenges Encountered:

Solutions Applied:

4. Development Progress

Implementation of Grayscale Conversion ☒

Implementation of Binarisation ☐

Implementation of Bitmap-to-DotMatrix Converter ☐

Brief Description of Current Implementation: able to convert input.bmp (coloured) into output.bmp (grayscale)

5. Issues Requiring Discussion/Support

Priority	Issue Description
Low	[Tae Hwan] Skipped few parts in Week 2: unable to create binary and print text on LCD

6. Next Week Plan

Target Goals:

Task Distribution:

[Tae Hwan]: Implementation of Binarisation + Implementation of Bitmap-to-DotMatrix Converter

[Intern 2]:

7. Additional Notes

