

Graphics Engine Development Project

Internship Weekly Report

1. Report Information

Report Period:

Week_7 (11/15/2025 ~ 11/21/2025)

Submission Date:

11/22/2025

Participants:

[Intern 2], [Tae Hwan]

2. Milestone Progress

Current Week Target	Completion Status
버튼 클릭 - 그리기 툴 전환	검정/흰색, 토글 기능
Change buttons names, add one more button, number of horizontal and vertical cells changeable, implement Button5 event	All done

3. Individual Progress Report

Participant: [Intern 2]

Tasks Completed: 그리기 툴 모드 변경, Hex 출력 프로토타입

Technical Challenges Encountered:

Solutions Applied:

Participant: [Tae Hwan]

Tasks Completed: overall appearance/interface improved/fixed + grid size editable + able to export painted cells in bmp file

Technical Challenges Encountered:

Solutions Applied:

4. Development Progress

그리기 툴: 토글 (클릭/드래그 시 검정-흰색 반전)이 default, 검정/흰색 브러쉬 (해당 색만 클릭/드래그 시 나옴)

Hex 를 txt 파일로 전환하기 위한 함수 개발 진행중

Button1, Button2, Button3, edit N, edit M, Button5 events fully implemented.

5. Issues Requiring Discussion/Support

Priority	Issue Description
low	크기가 큰 그림을 대비하기 위해 2x2, 3x3 사이즈의 브러쉬 제작 필요
high	버튼 클릭시 hex text 파일 저장 구현

6. Next Week Plan

Target Goals: hex 데이터 저장 후 LCD 연동 확인, event for Button4

Task Distribution:

[Intern 2]: GUI 툴의 hex 저장 및 LCD 연동, 브러쉬 보완

[Tae Hwan]: plan and implement what Button4 will do

7. Additional Notes